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Client: Needham DPW Dates: 
 

9/2/2019 to 9/6/2019 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  
    
 
WORK COMPLETED THIS WEEK 

   

 

• Equipment procurement and project submittal preparation 

 

• Conducted turbidity and flow monitoring along Rosemary Brook on Thursday morning. 

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.    

 

• Equipment procurement for construction and project submittal preparation.   
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Station 5.5 (Whalen Property) – Substation furthest downstream from Rosemary Lake on 

Whalen’s property. (9/5/2019) 
 
 

 
Statio 5.2 and 5.1 (Whalen Property) – Monitoring conducted on Whalen property. (9/5/2019)  

  
 

PHOTOS  
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Station 5.2 (Whalen Property) – Turbidity and velocity readings taken at two substations on 

Whalen property. Stations similar to previous events. (9/5/2019) 
 

 
Station 2 (West Street) – Station similar to previous monitoring events.  (9/5/2019) 

 
 
 

 


